
9/21/2016 20161020

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

CNM070 Pay Period:  9/21/2016Contract: Estimate Number: 0034 to  10/20/2016Estimate Type: Progress Estimate Approved:No

Kay & Kay Contracting, LLCContractor:

Contractor's
Address:

PO Box 2478
London,  KY   40743

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/15/2013

03/04/2013

03/25/2013

05/21/2013

%

$467.60

674.0

1,285.0

1,285.0

190.65

%Percent Complete($):

%Percent Behind:

UNION

94.36

Date Notice to Proceed: 04/15/2013

02/17/2015

$18,371,344.15

$18,309,878.15

$17,675,345.30 $269,933.41$17,405,411.89

$0.00

$-13,820.24Test Report Payment Adjustments:

$17,661,525.06 $17,402,685.31 258,839.75

$17,674,877.70 $269,933.41$17,404,944.29

$467.60 $0.00

$-2,726.58 $-11,093.66

$0.00 $0.00

CONSTRUCTION OF A WELDED STEEL PLATE GIRDER BRIDGE ON SR-33

96.29

20161020

Project(s): 87001-3267-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

BR-STP-33(43)100.00 001515258,839.7587001-3267-94 15Bridge over Clinch River, LM 15.69

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

87001-3267-94 0100 9506 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,700.00

0.000

0.000

$0.00

$0.00

104-03.01 ADDITIONAL WORK
(DESCRIPTION)/PARAPET WALL
DRAIN EXTENSION

87001-3267-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $60,000.00

0.000

1.000

$0.00

$60,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

87001-3267-94 0100 9026 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/(BRIDGE
OPEN 8-31-2014)

87001-3267-94 0100 9027 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.00

-30.000

-489.000

$-48,000.00

$-782,400.00

108-07 LIQUIDATED DAMAGES

87001-3267-94 0100 9028 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,500.00

0.000

-324.000

$0.00

$-486,000.00

108-07 LIQUIDATED DAMAGES

87001-3267-94 0100 9025 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0087001-3267-94 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90160100

-17,693.49-17,693.490

-3,892.92-3,892.920

87001-3267-94 0900 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

87001-3267-94 0910 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

87001-3267-94 3001 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0087001-3267-94 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90200100

-37,544.72-37,544.720

-35,113.57-35,113.570

87001-3267-94 0900 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

87001-3267-94 0910 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

87001-3267-94 3001 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

87001-3267-94 3001 9501 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

37,664.490

$0.00

$37,664.49

109-04.20 FORCE ACCOUNT/INSTALLATION
OF SHIM PLATES AT PIER 2

87001-3267-94 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $670,000.00

0.100

1.000

$67,000.00

$670,000.00

201-01 CLEARING AND GRUBBING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 1.000.0087001-3267-94 0100 0025 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

1.000

1.000

$5,000.00

$5,000.00

202-01.02 REMOVAL OF ASBESTOS

87001-3267-94 3001 1210 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,300,000.00

0.050

1.000

$65,000.00

$1,300,000.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BRIDGE
#87SR0330007)

87001-3267-94 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

975.000 $25.00

0.000

381.330

$0.00

$9,533.25

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

87001-3267-94 0100 9012 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $37.50

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

87001-3267-94 0100 0040 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

589.000 $15.00

0.000

302.800

$0.00

$4,542.00

203-01.11 PRESPLITTING OF ROCK
EXCAVATION

87001-3267-94 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,470.000 $25.00

0.000

2,252.930

$0.00

$56,323.25

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

87001-3267-94 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,000.000 $15.50

0.000

8,400.000

$0.00

$130,200.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

87001-3267-94 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

734.000 $15.00

0.000

0.000

$0.00

$0.00

203-04 PLACING AND SPREADING
TOPSOIL

87001-3267-94 0100 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $37.50

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

87001-3267-94 0100 0080 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

107.000 $1.00

0.000

0.000

$0.00

$0.00

203-06 WATER

87001-3267-94 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,005.000 $25.00

0.000

0.000

$0.00

$0.00

203-07 FURNISHING & SPREADING
TOPSOIL

87001-3267-94 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

122.000 $19.00

0.000

0.000

$0.00

$0.00

209-01.31 TEMPORARY MULCH FILTER
BERM

87001-3267-94 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

215.000 $10.00

0.000

0.000

$0.00

$0.00

209-02.03 8" TEMPORARY SLOPE DRAIN

87001-3267-94 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

214.000 $15.00

0.000

226.790

$0.00

$3,401.85

209-05 SEDIMENT REMOVAL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3860.00 1,767.001,767.00 0.000.0087001-3267-94 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,393.000 $3.46

0.000

1,767.000

$0.00

$6,113.82

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

87001-3267-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $248.63

0.000

20.000

$0.00

$4,972.60

209-08.07 ROCK CHECK DAM PER

87001-3267-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $443.12

0.000

2.000

$0.00

$886.24

209-08.08 ENHANCED ROCK CHECK DAM

87001-3267-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $813.56

0.000

0.000

$0.00

$0.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

87001-3267-94 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $25.00

0.000

600.000

$0.00

$15,000.00

209-13.04 TURBIDITY
CURTAIN(DESCRIPTION)/(SEE
PLANS DETAILS)

87001-3267-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,092.000 $19.10

883.820

4,000.300

$16,880.96

$76,405.73

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01800100

-11,093.66-580.820

-11,093.66-580.820
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

7657.80 765.78765.78 0.000.0087001-3267-94 3001 1230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $35.00

0.000

765.780

$0.00

$26,802.30

303-01.02 GRANULAR BACKFILL (BRIDGES)

87001-3267-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $30.40

0.000

749.310

$0.00

$22,779.02

303-10.01 MINERAL AGGREGATE (SIZE 57)

87001-3267-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

683.000 $89.00

81.020

708.600

$7,210.78

$63,065.40

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

87001-3267-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $670.00

87.730

102.835

$58,779.10

$68,899.45

307-01.02 ASPHALT CEMENT (PG64-22)
(BPMB-HM) GRADING A-S

87001-3267-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

526.000 $62.78

0.000

456.935

$0.00

$28,686.38

307-01.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

87001-3267-94 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

688.000 $98.20

67.490

499.920

$6,627.52

$49,092.14

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

87001-3267-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100

-772.07-772.070

-772.07-772.070
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

87001-3267-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

87001-3267-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

87001-3267-94 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $580.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

87001-3267-94 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $590.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

87001-3267-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

87001-3267-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

87001-3267-94 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

143.000 $110.35

239.950

239.950

$26,478.48

$26,478.48

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

193.61 854.40854.40 660.790.0087001-3267-94 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

281.000 $118.50

660.790

854.400

$78,303.62

$101,246.40

411-01.10 ACS MIX(PG64-22) GRADING D

87001-3267-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90080100

-677.39-677.390

-677.39-677.390

87001-3267-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

87001-3267-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

87001-3267-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

87001-3267-94 0100 0280 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $1,135.00

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

87001-3267-94 3001 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

602-04 STEEL INSPECTION COST

87001-3267-94 3001 1240 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,900,000.00

0.000

1.000

$0.00

$3,900,000.00

602-04.01 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(STA. 137+00.00)

87001-3267-94 3001 1250 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

1.000

$0.00

$2,000.00

602-04.02 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(SEE PLANS)

87001-3267-94 3001 1260 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

1.000

$0.00

$2,000.00

602-04.03 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(SEE PLANS)

87001-3267-94 3001 1270 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

1.000

$0.00

$2,000.00

602-04.04 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(SEE PLANS)

87001-3267-94 3001 1280 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

1.000

$0.00

$2,000.00

602-04.05 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(SEE PLANS)

87001-3267-94 3001 1290 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

1.000

$0.00

$2,000.00

602-04.06 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(SEE PLANS)

87001-3267-94 3001 1300 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

1.000

$0.00

$2,000.00

602-04.07 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(SEE PLANS)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

87001-3267-94 3001 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $274.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

87001-3267-94 3001 1310 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

745,835.000 $1.11

0.000

702,255.800

$0.00

$779,503.94

604-02.03 EPOXY COATED REINFORCING
STEEL

87001-3267-94 3001 1320 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,212.000 $685.00

0.000

1,212.000

$0.00

$830,220.00

604-03.01 CLASS A CONCRETE (BRIDGES)

87001-3267-94 3001 1330 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

553,113.000 $1.15

0.000

615,967.500

$0.00

$708,362.63

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

87001-3267-94 3001 1340 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

248.000 $180.00

0.000

226.660

$0.00

$40,798.80

604-03.04 PAVEMENT @ BRIDGE ENDS

87001-3267-94 3001 1350 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,740.000 $600.00

0.000

2,653.900

$0.00

$1,592,340.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

87001-3267-94 3001 1360 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,107.000 $1,800.00

0.000

2,371.620

$0.00

$4,268,916.00

604-03.25 CLASS S CONCRETE
(FOUNDATION SEAL)

87001-3267-94 3001 1370 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,271.000 $10.00

0.000

9,271.000

$0.00

$92,710.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)
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87001-3267-94 3001 1380 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,746.000 $1.31

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

87001-3267-94 3001 1390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $350.00

0.000

46.000

$0.00

$16,100.00

604-11.01 EXPANSION DEVICE
(DESCRIPTION)/( ABUTMENT NO.
1, 11" MOVEMENT)

87001-3267-94 3001 1400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $350.00

0.000

46.000

$0.00

$16,100.00

604-11.02 EXPANSION DEVICE
(DESCRIPTION)/( ABUTMENT NO.
2, 11" MOVEMENT)

87001-3267-94 3001 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

87001-3267-94 3001 1410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,449.000 $48.00

0.000

4,454.500

$0.00

$213,816.00

620-03.10 CONCRETE PARAPET
(DESCRIPTION)/(STD-1-1SS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14103001

-264.00-5.500

0.000.000

87001-3267-94 3001 1420 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,800.00

0.000

45.900

$0.00

$128,520.00

625-02.01 DRILLED SHAFT-SOIL (DIA.)
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57.60 39.7839.78 0.000.0087001-3267-94 3001 1430 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $8,000.00

0.000

39.780

$0.00

$318,240.00

625-02.13 DRILLED SHAFT-ROCK (DIA.)

87001-3267-94 3001 1440 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

178.000 $7,700.00

0.000

193.100

$0.00

$1,486,870.00

625-02.14 DRILLED SHAFT-ROCK (DIA.)

87001-3267-94 3001 1450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $17,500.00

0.000

6.000

$0.00

$105,000.00

625-02.46 SONIC LOGGING TESTING

87001-3267-94 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $60.00

0.000

54.000

$0.00

$3,240.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

87001-3267-94 0100 9014 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $75.00

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

87001-3267-94 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,612.000 $15.50

1,357.000

2,407.000

$21,033.50

$37,308.50

705-02.02 SINGLE GUARDRAIL (TYPE 2)

87001-3267-94 0100 9007 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.25

0.000

62.500

$0.00

$1,453.13

705-02.50 SHOP CURVED GUARDRAIL
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0.00 3.003.00 0.000.0087001-3267-94 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $600.00

0.000

3.000

$0.00

$1,800.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

87001-3267-94 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,100.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

87001-3267-94 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10,000.00

0.000

4.000

$0.00

$40,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

87001-3267-94 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $1.50

869.000

1,644.000

$1,303.50

$2,466.00

706-01 GUARDRAIL REMOVED

87001-3267-94 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,010.000 $2.16

0.000

672.000

$0.00

$1,451.52

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

87001-3267-94 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $452.55

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

87001-3267-94 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $30.00

0.000

66.770

$0.00

$2,003.10

709-05.05 MACHINED RIP-RAP (CLASS A-3)
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5236.22 1,422.371,422.37 140.350.0087001-3267-94 0100 0380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $34.00

140.350

1,422.370

$4,771.90

$48,360.58

709-05.06 MACHINED RIP-RAP (CLASS A-1)

87001-3267-94 0100 0390 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $105.00

0.000

0.000

$0.00

$0.00

709-05.10 MACHINED RIP-RAP
(DESCRIPTION)/(GROUTED)

87001-3267-94 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,425.000 $5.00

0.000

952.000

$0.00

$4,760.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

87001-3267-94 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $2.25

0.000

131.000

$0.00

$294.75

710-05 LATERAL UNDERDRAIN

87001-3267-94 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $400.00

0.000

0.000

$0.00

$0.00

710-06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)

87001-3267-94 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $400.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

87001-3267-94 3001 1460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

91.000 $35.00

0.000

90.000

$0.00

$3,150.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM
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0.00 28.0028.00 0.000.0087001-3267-94 3001 1470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $11.00

0.000

28.000

$0.00

$308.00

710-09.02 6" PIPE UNDERDRAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14703001

-308.00-28.000

0.000.000

87001-3267-94 0100 0440 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $65,000.00

0.000

0.700

$0.00

$45,500.00

712-01 TRAFFIC CONTROL

87001-3267-94 0100 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.00

0.000

350.000

$0.00

$10,500.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL/INTERCONNECTED
PORTABLE BARRIER RAIL

87001-3267-94 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $38.00

0.000

160.000

$0.00

$6,080.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

87001-3267-94 0100 9503 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.00

0.000

50.000

$0.00

$600.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR/PORTABLE
BARRIER RAIL DELINEATOR

87001-3267-94 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $45.00

0.000

24.000

$0.00

$1,080.00

712-05.01 WARNING LIGHTS (TYPE A)
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1010.00 566.00566.00 0.000.0087001-3267-94 0100 0470 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $8.50

0.000

566.000

$0.00

$4,811.00

712-06 SIGNS (CONSTRUCTION)

87001-3267-94 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $14.00

0.000

64.000

$0.00

$896.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

87001-3267-94 0100 9504 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $43.05

0.000

41.000

$0.00

$1,765.05

712-08.06 UNIFORMED POLICE
OFFICER/UNIFORMED POLICE
OFFICER

87001-3267-94 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,800.000 $1.57

0.000

1,988.000

$0.00

$3,121.16

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

87001-3267-94 0100 0500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $2.23

0.000

0.000

$0.00

$0.00

712-09.02 REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

87001-3267-94 0100 0510 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $150.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

87001-3267-94 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,200.00

0.000

0.000

$0.00

$0.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT
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87001-3267-94 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(W1-5R w/
1 U6 SUPPORT)

87001-3267-94 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

0.000

$0.00

$0.00

713-16.21 SIGNS (DESCRIPTION)/(W1-5L w/ 
U6 SUPPORT)

87001-3267-94 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $260.00

0.000

1.000

$0.00

$260.00

713-16.22 SIGNS (DESCRIPTION)/(TN-26/TN-
(MOD.)

87001-3267-94 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $11.50

0.000

810.000

$0.00

$9,315.00

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER

87001-3267-94 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $38.75

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

87001-3267-94 0100 0580 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $18.75

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

87001-3267-94 0100 0590 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $750.00

0.000

7.595

$0.00

$5,696.25

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)
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892.00 2,413.002,413.00 0.000.0087001-3267-94 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $0.32

0.000

2,413.000

$0.00

$772.16

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

87001-3267-94 0100 0610 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,150.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

87001-3267-94 0100 0620 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,134,500.00

0.000

1.000

$0.00

$1,134,500.00

717-01 MOBILIZATION

87001-3267-94 0100 0630 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

236.000 $9.59

0.000

1,267.320

$0.00

$12,153.60

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

87001-3267-94 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $39.49

0.000

430.000

$0.00

$16,980.70

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(SEE PLANS
DETAILS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06400100

-1,974.50-50.000

0.000.000

87001-3267-94 0900 9505 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.94

0.000

2,600.000

$0.00

$5,044.00

770-01.02 SERVICE TRANSFER
(ELECTRIC)/TRANSFER OF
CONDUCTOR TO NEW POLES TO
MEET FIELD CONDITIONS
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0.00 3.003.00 0.000.0087001-3267-94 0900 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $465.00

0.000

3.000

$0.00

$1,395.00

770-50.34 DE-1/0 1PH DEADEND

87001-3267-94 0900 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $460.00

0.000

3.000

$0.00

$1,380.00

770-50.35 SL-1/0 1PH SMALL ANGLE ON 2
RIDGE PINS

87001-3267-94 0900 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,625.00

0.000

2.000

$0.00

$3,250.00

770-50.36 1TR-100 1PH TRANSFORMER
100KVA

87001-3267-94 0900 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $425.00

0.000

8.000

$0.00

$3,400.00

770-50.37 SERV/OH OVERHEAD SERVICE

87001-3267-94 0900 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $475.00

0.000

6.000

$0.00

$2,850.00

770-50.38 DG-3/8 3/8IN DOWNGUY

87001-3267-94 0900 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $865.00

0.000

0.000

$0.00

$0.00

770-50.39 HG-3/8 3/8IN HEADGUY

87001-3267-94 0900 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,335.00

0.000

0.000

$0.00

$0.00

770-50.40 A-10DH  10IN DOUBLE HELIX
ANCHOR

Page 21RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

87001-3267-94 0900 0770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,600.000 $3.88

0.000

0.000

$0.00

$0.00

770-50.41 1/0 AR 1/0 ACSR CONDUCTOR

87001-3267-94 0900 9507 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.88

0.000

0.000

$0.00

$0.00

770-50.41 1/0 AR 1/0 ACSR
CONDUCTOR/OVERHEAD
SERVICE (ELECTRIC)
CONDUCTORS

87001-3267-94 0900 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $530.00

0.000

2.000

$0.00

$1,060.00

770-50.42 RODGND COPPER GROUND ROD

87001-3267-94 0910 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $303.00

0.000

210.000

$0.00

$63,630.00

773-07.71 CONDUIT SUPPORT HANGER
1HX2W FGL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07900910

-15,336.30210.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07900910

15,336.300.000

0.000.000

87001-3267-94 0910 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $530.00

0.000

20.000

$0.00

$10,600.00

773-07.72 HANGER BRACE ASSY 48IN HG
ROD
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862.00 420.00420.00 0.000.0087001-3267-94 0910 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

440.000 $28.00

0.000

420.000

$0.00

$11,760.00

773-07.73 INSERT CONCRETE 0.75 LOOP
HGOS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT08100910

-5,407.60440.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08100910

5,407.600.000

0.000.000

87001-3267-94 0910 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

440.000 $12.00

0.000

0.000

$0.00

$0.00

773-07.74 PLUG SETTING 0.75-10 PLASTIC

87001-3267-94 0910 0830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,360.000 $15.00

0.000

4,220.000

$0.00

$63,300.00

773-07.75 CONDUIT FGL 4.46IN 0.7WL SWIP

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT08300910

-14,094.804,220.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08300910

14,562.400.000

0.000.000

87001-3267-94 0910 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $31.00

0.000

6.000

$0.00

$186.00

773-07.76 CPGL 4.5ID BEL-FGL-STOP
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16.00 22.0022.00 0.000.0087001-3267-94 0910 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $97.00

0.000

22.000

$0.00

$2,134.00

773-07.77 CPLG EXP FGL 4IN IPS O-RING

87001-3267-94 0910 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $24.00

0.000

40.000

$0.00

$960.00

773-07.78 RING STOP 4.50ID FGL IPS

87001-3267-94 0910 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $76.00

0.000

4.000

$0.00

$304.00

773-07.79 ADAPTER 4THD 4.46ID SWIP

87001-3267-94 0910 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $154.00

0.000

25.000

$0.00

$3,850.00

773-07.80 ADHESIVE KIT FGL DUCT

87001-3267-94 0910 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $309.00

0.000

1.000

$0.00

$309.00

773-07.81 DISPENSER FGL ADHESIVE 300Z
KIT

87001-3267-94 0910 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,889.00

0.000

1.000

$0.00

$20,889.00

773-07.82 PHONE CONCRETE MANHOLE
4FTX8FTX6FT

87001-3267-94 0910 0910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,134.000 $32.00

0.000

1,106.000

$0.00

$35,392.00

773-07.83 DUCT BANK 2-4IN SCH 40 PVC
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1175.00 1,106.001,106.00 0.000.0087001-3267-94 0910 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,134.000 $25.00

0.000

1,106.000

$0.00

$27,650.00

773-07.84 CONCRETE ENCASEMENT

87001-3267-94 0910 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $637.00

0.000

4.000

$0.00

$2,548.00

773-07.85 ANCHOR MR1-1

87001-3267-94 0910 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,279.00

0.000

1.000

$0.00

$2,279.00

773-07.86 55FT CLASS 3 POLE SP
PENTA-7.5FT DEPTH

87001-3267-94 0910 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,086.00

0.000

3.000

$0.00

$6,258.00

773-07.87 50FT CLASS 3 POLE SP
PENTA-7FT DEPTH

87001-3267-94 0910 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,887.00

0.000

1.000

$0.00

$1,887.00

773-07.88 45FT CLASS 4 POLE SP
PENTA-6.5FT DEPTH

87001-3267-94 0100 0650 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $187.76

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

87001-3267-94 0100 0660 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $42.55

0.000

41.260

$0.00

$1,755.61

801-01.07 TEMPORARY SEEDING (WITH
MULCH)
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0.00 6.486.48 0.000.0087001-3267-94 0100 0670 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

109.000 $27.79

0.000

6.480

$0.00

$180.08

801-02 SEEDING (WITHOUT MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06700100

-180.08-6.480

0.000.000

87001-3267-94 0100 0680 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $127.13

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

87001-3267-94 0100 9015 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $112.66

0.000

0.000

$0.00

$0.00

801-06 MULCH

87001-3267-94 0100 0690 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,644.000 $0.84

0.000

2,259.500

$0.00

$1,897.98

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

87001-3267-94 3001 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $725.00

0.000

8.000

$0.00

$5,800.00

908-21.01 BEARINGS (DESCRIPTION)/
(ABUTMENTS, EXPANSION)

87001-3267-94 3001 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,700.00

0.000

8.000

$0.00

$13,600.00

908-21.02 BEARINGS (DESCRIPTION)/
(PIERS, EXPANSION)
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16.00 16.0016.00 0.000.0087001-3267-94 3001 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $1,700.00

0.000

16.000

$0.00

$27,200.00

908-21.03 BEARINGS (DESCRIPTION)/
(PIERS, FIXED)

V47 - TSMR *END OF REPORT*
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